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PROJECT Terminal 2 / Terminal 5 Maintenance Dredging

CONTRACTOR Mickey Marine Enterprises, Inc.

DAY OF WEEK & DATE: Wednesday, January 23. 2002

WEATHER Partly Cloudy to Overcast

CONTRACT NO. 52449/01D015

SUPERINTENDENT Greg Speyer

REPORT NO. 034

TEMPERATURE 37 - 45
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:

Mickey Marine - Foreman, Operator, Pile Buck
MAJOR EQUIPMENT ON JOB (Size/capacity and hours):
Mickey Marine -
Bin Dump Scow,

Sea Vulture Crane
Skiff

Barge with Manitowoc 4900, 7

CHRONOLOGICAL ACCOUNT OF DAY'S WORK

7:40 am I observed the Sea Vulture and dump scow at Berth 204. The dump scow draft was 6 feet at Bin No.1. The screen
was over Bin Nos. 4 and 5.

.7:50 am Mickey began dredging at Berth 204. Per telecon to Darrel (Hickey), he informed me that the Chetco was unloaded and
released from the bank in 15 minutes last night.

8:10 am There was no visible turbidity 100 feet downstream from the .dredge bucket. Hickey was dredging at the 1570 foot
mark of Berth 204. I notified Maury (Port Navigation) to sample water for turbidity testing at 11:30 am.

9:30 am Per telecon to Marcel (Port Project Manager), I informed him that Hagedorn left early last night and there was a small
area, where the Chetco was beached, that was not surveyed.

Per telecon to Jeff (Port Dredge Captain), we reviewed the dredging schedule together.
Per telecon with Greg (Hickey), he informed me that he would evaluate when to dredge again after the Thursday dredging

shift.

10:20 am Hickey continued dredging at the 1625 foot mark of Berth 204. The screen was over Bin Nos. 4 and 5. Bin Nos. 4, 5,
6, and 7 were filled with water and dredge material. The dump scow draft was 7 feet at Bin No.1 and 14 feet at Bin No.7.

10:35 am Hickey removed the cable arm bucket to move the screen. — -—-

10:45 am The screen was placed over Bin No. 2. 4n£~*"i'"i ""
1286411

10:52 am Hickey resumed dredging. There was no visible turbidity 100 feet downstream from the dredge bucket.
Per telecon with Andy (Hickey), he confirmed with me that the dredging area went to the end of Berth 204 and slightly

beyond.
Per telecon with Marcel (Port Project Manager), I confirmed the dredge area for Terminal 2. Marcel informed me that Bill

Hall would be bringing NMFS representatives to the site tomorrow.

11:20 am The dump scow draft was 9 feet at Bin No.1. Bin No. 2 was nearly full.

11:30 am Per telecon to John (Port CCM), the multi-beam hydrosurvey by Minister Glaeser might not be available until after
next week.

12:10 pm Per telecon with Maury (Port Navigation), turbidity testing results on water samples taken upstream and downstream
from the dredging operation were as follows:

Sampler Time Upstream Top Mid Bottom AVG Downstream Top Mid Bottom AVG Visual
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PROJECT Terminal 2 / Terminal 5 Maintenance Dredging

CONTRACTOR Hickey Marine Enterprises, Inc.

DAY OF W€EK & DATE: Wednesday. January 23. 2002

WEATHER Partly Cloudy to Overcast

CONTRACT NO. 52449/01D015

SUPERINTENDENT Greg Speyer

REPORT NO. 034

TEMPERATURE 37 - 45

John Holt 1130 38.3 46.4 44.3 43.0 42.3 44.2 49.4 45.3 None
I notified John Childs (Port Environmental) of the results via voice message and paged him. I indicated that the downstream
average was 45.3, which was about 5 % above the upstream average.

12:30 pm Per telecon with John Childs, he informed me that Hickey must use BMPs to minimize the turbidity. He'suggested
that they check the seal on the dredge bucket. I notified Andy (Hickey).

1:18 pm Per telecon with Andy, he informed me that the dredging was completed and the dump scow was on the way to the
Port pump site.

1:30 pm I met with Andy. He indicated that they dredged to the 1700 foot mark of Berth 204. According to Andy, there was a
couple of feet of draft on the dump scow.

2:00 Per telecon with Doyle (Port Survey Manager), I suggested that we might consider using someone else to perform the
multi-beam hydrosurvey of Terminal 2 since Minister Glaeser was not available. Doyle recommended not using data from 2
different companies.

TESTS PERFORMED:

PHONE LOG:
SITE PHOTOS/VIDEOS TAKEN: FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

INSPECTOR

(signature on hardcopy)-

Frank Schmidt HRS DATE
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